COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 12/ 2011

ESTI MATE SUMVARY 13:23: 03
CONTI D: C15548 ESTI MATE NO 0010 FINL SPEC YR 2005
PCN: 15548- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 313.0 DAYS TIME ALLON 6/30/2010 FI XED COVPLETI ON DAT!
US 34: UPPER B. THOWPSON BRI DG PERCENT TIME:  100. 00 ORI G TIVE ALLOW 5/14/2010 FI XED COVPLETI ON DAT
PRQJECT NO. BR0341- 068
US 34: UPPER B. THOWPSON BRI DG
NAMVE OF RQAD: 034A
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 01/ 12/ 2011 DATE TI ME STARTED 08/22/2009
7353 S. EAGLE STREET DATE LET 06/ 18/ 2009 DATE WORK' BEGAN
DATE AWARDED 07/ 28/ 2009 DATE TI ME STOPPED 06/ 30/ 2010
DATE CONTRACT EXECUTED 08/ 17/ 2009 DATE ACCEPTED 06/ 30/ 2010
CENTENNI AL CO 80112-42:303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 22/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,964, 266. 28 PARTI Cl PATI NG $ 3, 964, 266. 28 $ 5,447.11
AWARD PRQJECT AMT: $ 3,822, 040.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3, 964, 266. 28 5,447.11
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 964, 266. 28 5,447.11
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 57, 330. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 964, 266. 28 62, 777.71
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 964, 266. 28 62,777.71
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 62, 777.71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15548-BI D ESTI MATE RUN 01/ 12/ 2011
PRQIECT: BR0341- 068 ESTI MATE NO 0010 13: 23: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 631-00100 *H ghway Design & Construction CMD 3 0. 000 0. 000
LS 0. 000 0. 00
3, 780, 800. 00000 0. 000 0. 00
0006 900- 00006 Added Item (Dol l ar)/ CM#3 3,591, 844. 800 3, 591, 844. 800
DOL 0. 000 0. 00
1. 00000 3, 591, 844. 800 3,591, 844. 80
0007 626- 00100 Mobi i zation (w thout Autopay) CM#3 1. 000 1. 000
LS 0. 000 0. 00
188, 955. 20000 1. 000 188, 955. 20
0010 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700- 70014 F/ A Incentive 120, 000. 000 120, 000. 000
FA 0. 000 0.00
1. 00000 120, 000. 000 120, 000. 00
0016 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700- 70016 F/ A Fuel Cost Adjustnent 3,278. 920 2,946. 280
FA 332. 640 332.64
1. 00000 3,278.920 3,278.92
0025 700- 70021 F/ A On- The-Job Trai nee 1, 220. 400 1, 220. 400
HOUR 0. 000 0. 00
1. 00000 1, 220. 400 1, 220. 40
0030 700- 70022 F/ A QIT Col orado Traini ng Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0035 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700- 70082 F/' A Furnish & Install El ectrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C15548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15548- Bl D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: BR0341- 068 ESTI MATE NO 0010 13:23: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0045 700- 70340 F/ A Habitat Restoration 1, 758. 890 1, 758. 890
FA 0. 000 0. 00
1. 00000 1, 758. 890 1, 758. 89
0070 900- 00022 Added Item (Square Yard)/ Renoval of Soil Retention 696. 000 696. 000
Bl anket CMO#5
SY 0. 000 0. 00
0. 40000 696. 000 278. 40
0075 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 843. 000 843. 000
CMO#5
SY 0. 000 0. 00
2.25000 843. 000 1, 896. 75
0080 202- 00240 Renoval of Asphalt Mat (Planing) CMO#6 128. 000 128. 000
SY 0. 000 0. 00
7.50000 128. 000 960. 00
0085 203-01500 Bl adi ng CMO#6 2.000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0090 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) CMO#6 19. 500 19. 500
TON 0. 000 0. 00
106. 00000 19. 500 2,067.00
0095 411-10255 Enul sified Asphalt (Sl ow Setting) CMO#6 13. 000 13. 000
GAL 0. 000 0. 00
3. 00000 13. 000 39. 00
0100 627-00005 Epoxy Pavenent Marking CMO#6, Del eted fm 105 0. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 900- 00014 Added Item (Lunp Sum)/ Added I|teni Engi neeri ng CMO#6 1. 000 1. 000
LS 0. 000 0. 00
750. 00000 1. 000 750. 00
0110 900-00014 Added Item (Lunp Sum)/ Subgrade Stabilization MCR#7 1. 000 1. 000
LS 0. 000 0. 00
5, 515. 74000 1. 000 5,515.74
0115 605-82100 Pi pe Edge Drain MCR#7 65. 000 65. 000
LF 0. 000 0. 00
25. 00000 65. 000 1, 625. 00



CONTI D C15548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15548- Bl D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: BR0341- 068 ESTI MATE NO 0010 13:23: 03
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0120 900- 00014 Added Item (Lunp Sum)/ Modify 3J End Treatnment MCR#7 1. 000 1. 000
LS 0. 000 0. 00
447. 41000 1. 000 447. 41
0125 900- 00006 Added Item (Dollar)/ Price Reduction HVA Bi nder -2,985.700 -2,985.700
Ductility
DOL 0. 000 0. 00
1. 00000 -2,985. 700 -2,985.70
0126 700-70012 F/ A Asphal t Pavenent |ncentive CMO 10 471. 700 0. 000
FA 471. 700 471.70
1. 00000 471. 700 471.70
0127 700-70019 F/ A Asphalt Cenent Cost Adjustnent CMO 10 4,642.770 0. 000
FA 4,642.770 4,642.77
1. 00000 4,642.770 4,642.77
CAT 0300 CURRENT AMI  $ 3,923,026.28 % 5,447.11% 3,923,026.28
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0055 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0060 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 700. 00000 1. 000 13, 700. 00
0065 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
680. 00000 3. 000 2, 040. 00
CAT 0400 CURRENT AMI $ 41, 240.00 $ 0.00% 41, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 3,964, 266.28 $

5,447.11$ 3,964, 266. 28



